

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
15	WStar	Feature	New	Normal	Afterwork talk		09/16/2024 03:02 PM
14	WStar	Feature	New	Normal	Energy Week 2025		09/16/2024 02:52 PM
13	WStar	Bug	New	Normal	Evaluation criteria of the infrastructure	Stefan Backlund	09/16/2024 02:14 PM
11	WStar	Feature	New	Normal	Organize meeting with TR from Danfoss	Harri Lehtinen	09/16/2024 02:18 PM
10	WStar	Feature	New	Normal	Cooling design needs to be updated	Shiva Sharma	08/26/2024 02:55 PM
7	WStar	Feature	New	Normal	Update battery storage and DC power feed specifications	Johan Dams	08/26/2024 02:53 PM
6	WStar	Feature	New	Normal	Organize meeting with fire safety	Petri Välisuo	09/16/2024 02:27 PM
5	WStar	Feature	New	Normal	Make draft contract for component delivery		09/16/2024 02:29 PM
4	WStar	Feature	New	Normal	Finish Wstar collaboration contract		08/10/2024 10:43 AM
3	WStar	Feature	New	Normal	Submit RFQ for data center		09/16/2024 02:27 PM
2	WStar	Feature	New	Normal	Update Wstar concept plan		09/16/2024 02:27 PM
1	WStar	Bug	New	High	Testitehtävä	Harri Lehtinen	05/27/2024 02:08 PM